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SAMPLE CHANGE ORDER SUMMARY 
 
 
 

Change Contract Amt. Amt. Exp. Amt. 
Order No. Brief Description Item Price * Part. Extra Work ** Part. 
 
 
1 Traffic Control 0.00 0.00 $4,527.25 $4,527.25 
 
2 6” PCC Driveway at 255.00 255.00 0.00 0.00 
 Sta. 41+50 RT. 
 
3 Additional 18" RCP at  96.00 0.00 0.00 0.00 
 67+70 LT. 
 
4 Relocate waterline 0.00 0.00 145.15 145.15 
 at 14+25 RT. 
 
5 Adjust Compensation 0.00 0.00 (-832.00) (-832.00) 
 AC overrun 
 
6 Delete Valley Gutters (-255.00) (-255.00) 0.00 0.00 
 
  $ 96.00 $ 0.00 $3,840.40 $3,840.40 
 
 
 
The amount shown as extra work is to be reported as a supplemental expenditure on the final Detail Estimate. 
 
Liquidated Damages/contractors claim:  None 
 
Date of completion:  1/2/96 
 
Date of acceptance:  1/5/96 
 
* Amounts shown are included at Bid Prices on Detail Estimate. 
 
** Extra Work (Payment under force account or agreed price). 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Distribution: (1) Original-included in Report of Expenditures (2) Copy retained by local agency in project file
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